
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1052X          

0012 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 04.06.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 12.16.2014

12.30.2014

06.22.2015

Date Let:

US-77 - PLATTE RIVER

12.04.2014

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.22.2015

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13052  000 STP-64-6(105) 064 47.31 52.67 GRAD CULV BR GDRL BIT
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Nebraska Department of Roads Date: 04.06.2016

$1,988,900.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,204,981.06 $1,128,025.12 $76,955.94
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,204,981.06 $1,128,025.12 $76,955.94
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,204,981.06 $1,128,025.12 $76,955.94

Liquidated Damages -$18,984.00 -$7,910.00 -$11,074.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-94.78 $-94.78 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$19,078.78 -$11,074.00

Payment

-$8,004.78

$1,185,902.28 $1,120,020.34 $65,881.94

$.00 $.00 $.00

61%

% Time Comp

% Dollar Comp

116%

$1,977,669.10

04.04.2016 04.04.2016

04.04.2016

Traudt, Bob

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

04.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,200.00 1.000 6,200.00

1.000 6,200.00

0.391 2,424.20

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,100.00 1.000 3,100.00

1.000 3,100.00

0.500 1,550.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1021.10      51.00 22.000 1,122.00

22.000 1,122.00

0.000 0.00

0.000 0.00

0004

EACHREMOVE DELINEATOR UNITS
0004 

1030.00      21.00 491.000 10,311.00

491.000 10,311.00

491.000 10,311.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

7017.00      2.50 425.500 1,063.75

425.500 1,063.75

355.200 888.00

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L019.13      2.00 858.000 1,716.00

858.000 1,716.00

3,824.389 7,648.78

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      6.00 76.000 456.00

76.000 456.00

28.444 170.66

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 2A
0008 

Contracted 24,208.75

Current 24,208.75

In place 22,992.64

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      4,100.00 1.000 4,100.00

1.000 4,100.00

0.607 2,488.70

0.000 0.00

0009

LS  MOBILIZATION
0009 

4004.50      4.20 1,320.000 5,544.00

1,320.000 5,544.00

1,320.000 5,544.00

0.000 0.00

0010

LB  CAST IRON GRATE AND FRAME
0010 

4050.01      31.00 36.000 1,116.00

36.000 1,116.00

36.000 1,116.00

0.000 0.00

0011

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0011 

4105.59      1,800.00 2.200 3,960.00

2.200 3,960.00

2.200 3,960.00

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0012 

4107.50      1,800.00 1.860 3,348.00

1.860 3,348.00

1.860 3,348.00

0.000 0.00

0013

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0013 

4154.50      3.20 94.000 300.80

94.000 300.80

94.000 300.80

0.000 0.00

0014

LB  REINFORCING STEEL FOR SPLASH BASIN
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      3.20 210.000 672.00

210.000 672.00

210.000 672.00

0.000 0.00

0015

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0015 

P402.15      52.00 112.000 5,824.00

112.000 5,824.00

129.000 6,708.00

0.000 0.00

0016

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0016 

Contracted 24,864.80

Current 24,864.80

In place 24,137.50

This Estimate 0.00

GROUP 4 CULVERT

GROUP 6 BRIDGE AT STA 1035+06.66

0030.60      19,000.00 1.000 19,000.00

1.000 19,000.00

1.000 19,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

1043.50      1.50 166.000 249.00

166.000 249.00

71.000 106.50

0.000 0.00

0018

SY  RIPRAP FILTER FABRIC
0018 

3050.15      800.00 15.500 12,400.00

15.500 12,400.00

15.500 12,400.00

0.000 0.00

0019

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0019 

3051.10      2.04 4,115.000 8,394.60

4,115.000 8,394.60

4,115.000 8,394.60

0.000 0.00

0020

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0020 

6007.12      210.00 68.000 14,280.00

68.000 14,280.00

24.410 5,126.10

0.000 0.00

0021

SY  CONCRETE BRIDGE DECK REPAIR
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      850.00 75.700 64,345.00

75.700 64,345.00

75.700 64,345.00

0.000 0.00

0022

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0022 

6030.00      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0.000 0.00

0023

EACHPREPARATION OF BRIDGE AT STATION

1035+06.66

0023 

6100.00      920.00 5.000 4,600.00

5.000 4,600.00

5.000 4,600.00

0.000 0.00

0024

EACHFLOOR DRAINS
0024 

6105.02      77.00 42.000 3,234.00

42.000 3,234.00

39.030 3,005.31

0.000 0.00

0025

TON ROCK RIPRAP, TYPE B
0025 

6131.50      1.75 18,095.000 31,666.25

21,500.000 37,625.00

21,500.000 37,625.01

0.000 0.00

0026

LB  EPOXY COATED REINFORCING STEEL
0026 

6960.11      360.00 68.000 24,480.00

68.000 24,480.00

0.793 285.48

0.000 0.00

0027

SY  BRIDGE APPROACH REPAIR
0027 

0096.00      -2,016.00 0.000 0.00

1.000 -2,016.00

1.000 -2,016.00

0.000 0.00

4001

LS  DEDUCTION

LETTER DATED SEPTEMBER 10, 2015

4001 

0095.00      262.50 0.000 0.00

1.000 262.50

1.000 262.50

0.000 0.00

4002

LS  ADDITIONAL FREIGHT

(EPOXY COATED RE-STEEL)

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -754.79 0.000 0.00

1.000 -754.79

1.000 -754.79

0.000 0.00

4003

LS  DEDUCTION

LETTER DATED OCTOBER 22, 2015

4003 

Contracted 224,648.85

Current 228,099.31

In place 194,379.71

This Estimate 0.00

GROUP 6 BRIDGE AT STA 1035+06.66

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

7011.20      21.00 225.000 4,725.00

225.000 4,725.00

225.000 4,725.00

0.000 0.00

0029

LF  W-BEAM GUARDRAIL
0029 

7020.00      2,200.00 4.000 8,800.00

0.000 0.00

0.000 0.00

-4.000 -8,800.00

0030

EACHBRIDGE APPROACH SECTIONS
0030 

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0.000 0.00

0031

EACHGUARDRAIL END TREATMENT, TYPE II
0031 

7020.30      3,688.38 0.000 0.00

4.000 14,753.52

4.000 14,753.52

4.000 14,753.52

4004

EACHBRIDGE APPROACH SECTION (MODIFIED)

MID-SPAN RAIL SUPPORT

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.00      913.71 0.000 0.00

2.000 1,827.42

2.000 1,827.42

2.000 1,827.42

4005

EACHADDITIONAL COMPENSATION

(DUAL POST RETROFIT)

4005 

Contracted 24,825.00

Current 32,605.94

In place 32,605.94

This Estimate 7,780.94

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.20 325.000 2,665.00

325.000 2,665.00

0.000 0.00

0.000 0.00

0032

STA OVERLAY BROKEN LINES
0032 

0002.60      8.20 673.000 5,518.60

673.000 5,518.60

21.420 175.64

0.000 0.00

0033

STA OVERLAY SOLID LINES
0033 

0030.90      95,000.00 1.000 95,000.00

1.000 95,000.00

1.000 95,000.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

1020.02      21.00 16.000 336.00

16.000 336.00

0.000 0.00

0.000 0.00

0035

EACHDELINEATOR,  TYPE II
0035 

1020.03      26.00 48.000 1,248.00

48.000 1,248.00

0.000 0.00

0.000 0.00

0036

EACHDELINEATOR,  TYPE III
0036 

1020.20      52.00 22.000 1,144.00

22.000 1,144.00

0.000 0.00

0.000 0.00

0037

EACHINSTALL CHEVRONS
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0038

CY  GRAVEL SURFACE COURSE
0038 

3008.20      13.50 408.000 5,508.00

408.000 5,508.00

369.000 4,981.50

0.000 0.00

0039

EACHCROSS STITCHING
0039 

3039.11      600.00 12.350 7,410.00

12.350 7,410.00

12.233 7,339.80

0.000 0.00

0040

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0040 

3039.12      395.00 96.940 38,291.30

96.940 38,291.30

153.646 60,690.18

0.000 0.00

0041

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0041 

3039.13      350.00 1,286.170 450,159.50

1,286.170 450,159.50

1,187.492 415,622.20

0.000 0.00

0042

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0042 

3039.14      1,650.00 4.740 7,821.00

4.740 7,821.00

4.471 7,377.15

0.000 0.00

0043

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0043 

3221.13      420.00 38.540 16,186.80

38.540 16,186.80

39.675 16,663.50

0.000 0.00

0044

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0044 

6133.00      30.00 754.000 22,620.00

754.000 22,620.00

754.000 22,620.00

0.000 0.00

0045

SY  MEMBRANE WATERPROOFING
0045 

7515.36      1.90 4,200.000 7,980.00

4,200.000 7,980.00

0.000 0.00

0.000 0.00

0046

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.13      21.00 350.000 7,350.00

350.000 7,350.00

0.000 0.00

0.000 0.00

0047

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0047 

7516.35      1.90 7,200.000 13,680.00

7,200.000 13,680.00

0.000 0.00

0.000 0.00

0048

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0048 

7521.24      26.00 72.000 1,872.00

72.000 1,872.00

0.000 0.00

0.000 0.00

0049

LF  24" WHITE PREFORMED PAVEMENT MARKING
0049 

7530.44      1,600.00 2.000 3,200.00

2.000 3,200.00

0.000 0.00

0.000 0.00

0050

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0050 

8022.20      1.80 6,160.000 11,088.00

6,160.000 11,088.00

572.210 1,029.98

0.000 0.00

0051

EACHHYDRATED LIME/WARM MIX ASPHALT
0051 

8028.01      185.00 43.020 7,958.70

43.020 7,958.70

0.000 0.00

0.000 0.00

0052

CY  FOUNDATION COURSE REPLACEMENT
0052 

8060.05      150.00 421.000 63,150.00

421.000 63,150.00

319.000 47,850.00

319.000 47,850.00

0053

EACHGRANULAR SUBDRAIN
0053 

9001.90      65.00 6,160.000 400,400.00

6,160.000 400,400.00

572.210 37,193.65

0.000 0.00

0054

TON ULTRATHIN BONDED ASPHALT WEARING
COURSE

0054 

9009.00      6.00 445.000 2,670.00

445.000 2,670.00

0.000 0.00

0.000 0.00

0055

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.78      95.00 258.000 24,510.00

258.000 24,510.00

257.670 24,478.65

0.000 0.00

0056

SY  TEMPORARY SURFACING

8"

0056 

9021.13      725.00 258.720 187,572.00

258.720 187,572.00

22.251 16,131.98

0.000 0.00

0057

TON PERFORMANCE GRADED BINDER (64-34)
0057 

9111.00      30.00 163.000 4,890.00

163.000 4,890.00

0.000 0.00

0.000 0.00

0058

MGALWATER
0058 

9170.00      100.00 650.226 65,022.60

650.226 65,022.60

0.000 0.00

0.000 0.00

0059

STA EARTH SHOULDER CONSTRUCTION
0059 

9179.80      2,500.00 5.000 12,500.00

5.000 12,500.00

4.000 10,000.00

4.000 10,000.00

0060

EACHMILLING CONCRETE FOR INLAYS
0060 

9188.50      42.50 654.000 27,795.00

654.000 27,795.00

693.546 29,475.71

0.000 0.00

0061

SY  SURFACING UNDER GUARDRAIL
0061 

9300.38      1.00 10,472.000 10,472.00

10,472.000 10,472.00

0.000 0.00

0.000 0.00

0062

EACHRAP INCENTIVE PAYMENT
0062 

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0063

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0063 

Contracted 1,512,818.50

Current 1,512,818.50

In place 796,629.94

This Estimate 57,850.00

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 15,285.000 7,642.50

15,285.000 7,642.50

4,710.000 2,355.00

0.000 0.00

0064

BDAYBARRICADE, TYPE II
0064 

0001.10      1.10 1,652.000 1,817.20

1,652.000 1,817.20

1,755.000 1,930.50

0.000 0.00

0065

BDAYBARRICADE, TYPE III
0065 

0001.75      2.10 1,050.000 2,205.00

1,050.000 2,205.00

0.000 0.00

0.000 0.00

0066

EACHTEMPORARY SIGN DAY
0066 

0001.90      1.10 12,640.000 13,904.00

12,640.000 13,904.00

8,534.000 9,387.40

0.000 0.00

0067

EACHSIGN DAY
0067 

0002.28      0.42 3,400.000 1,428.00

3,400.000 1,428.00

1,787.000 750.54

0.000 0.00

0068

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0068 

0002.30      0.11 2,600.000 286.00

2,600.000 286.00

1,769.000 194.59

0.000 0.00

0069

LF  PAVEMENT MARKING REMOVAL
0069 

0002.44      0.76 3,400.000 2,584.00

3,400.000 2,584.00

10,477.000 7,962.52

0.000 0.00

0070

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0070 

0002.47      0.06 3,400.000 204.00

3,400.000 204.00

3,208.000 192.48

0.000 0.00

0071

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 140.000 49,000.00

140.000 49,000.00

132.500 46,375.00

19.500 6,825.00

0072

DAY FLAGGING
0072 

0003.20      500.00 55.000 27,500.00

55.000 27,500.00

45.000 22,500.00

9.000 4,500.00

0073

DAY FURNISHING AND OPERATING PILOT VEHICLE
0073 

0003.50      17.50 475.000 8,312.50

475.000 8,312.50

475.000 8,312.50

0.000 0.00

0074

LF  CONCRETE PROTECTION BARRIER
0074 

0003.56      6.00 475.000 2,850.00

475.000 2,850.00

475.000 2,850.00

0.000 0.00

0075

LF  RELOCATE CONCRETE PROTECTION BARRIER
0075 

0003.70      320.00 4.000 1,280.00

4.000 1,280.00

2.000 640.00

0.000 0.00

0076

EACHTEMPORARY RUMBLE STRIP
0076 

0003.74      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0077

EACHTEMPORARY TRAFFIC SIGNAL
0077 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0078

EACHFIELD OFFICE
0078 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0079

HOURTRAINING
0079 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

0.665 16,625.00

0.000 0.00

0080

LS  MOBILIZATION
0080 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1052X          

0012 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0081

HOURRENTAL OF LOADER, FULLY OPERATED
0081 

9110.03      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0082

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0082 

9110.07      75.00 10.000 750.00

10.000 750.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0083 

9110.27      200.00 10.000 2,000.00

10.000 2,000.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0084 

L022.75      3.50 200.000 700.00

200.000 700.00

30.000 105.00

0.000 0.00

0085

LF  TEMPORARY SILT CHECK
0085 

L022.90      2.60 400.000 1,040.00

400.000 1,040.00

598.000 1,554.80

0.000 0.00

0086

LF  TEMPORARY SILT FENCE
0086 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.800 4,000.00

0.000 0.00

0087

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0087 

Contracted 166,303.20

Current 166,303.20

In place 134,235.33

This Estimate 11,325.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,977,669.10

Current 1,988,900.50

In place 1,204,981.06

This Estimate 76,955.94



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1052X          

0012 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 13052  000   

Prpsl Line Nbr 0020

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

963950    

EPOXY RE-STEEL FOR PVMT APPROACH

4,113.00 2,233.36S.P. Initial Payment0002

963950    

EPOXY RE-STEEL FOR PVMT APPROACH

-2,057.50 -1,117.22S.P. Adjustment0005

963950    

EPOXY RE-STEEL FOR PVMT APPROACH

-2,055.50 -1,116.14S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0020: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 13052  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

963950    

EPOXY COATED RE-STEEL

18,095.00 9,825.59S.P. Initial Payment0002

963950    

EPOXY COATED RE-STEEL

-8,748.50 -4,750.44S.P. Adjustment0005

963950    

EPOXY COATED RE-STEEL

-8,321.50 -4,518.58S.P. Adjustment0006

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1052X          

0012 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 13052  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

963950    

EPOXY COATED RE-STEEL

-1,025.00 -556.57S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0026: 0.00

$0.00Total for item code 6131.50: 0.00

$0.00Total remaining for contract:




